

Date	Day	Task	Number of volunteers needed
9/13/08	Saturday	Frame exterior walls	12-15
9/16/08	Tuesday	Frame interior walls	12-15
9/17/08	Wednesday	Trusses, Sheathing, Shingle Prep.	10-12
9/18/08	Thursday	Misc. Framing	10-12
9/19/08	Friday	Doors & Windows\Misc.	6-8
9/20/08	Saturday	Not Working	None
9/27/08	Saturday	Vinyl Siding	10-12
10/04/08	Saturday	Shingle Roof	10-12
10/11/08	Saturday	Crawl	4-5
10/18/08	Saturday	Paint Prep./Prime	10-12
10/25/08	Saturday	Interior Trim	6-8
11/01/08	Saturday	Paint Trim	6-8
11/08/08	Saturday	Misc. Hardware	6-8
?	Saturday	Punch/Cleaning	6-8
TBD	Saturday	Landscaping	15

We will keep you posted of any adjustments to this schedule in a timely fashion.